J7

Joint Transformation and Concepts

OPR – Col Yarnell

As of 09 Sep 2005

Joint Concept Status

Title	Current Status
	Next Major Event
	Office of Primary Responsibility
CAPSTONE CONCEPT for JOINT OPERATIONS (formerly the JOpsC)	
CCJO	CJCS Approved – 3 Aug 05. Formal announcement via DJ7 Message sent out 1 Sep 05.
	CCJO with DJ7 cover memo delivered to all QDR IPT Chiefs of Staff for QDR use.
	Author: Joint Staff J7 (JETCD)
JOINT OPERATING CONCEPTS	
Homeland Security	Revision timeline submitted 31 Aug 05
	NORTHCOM and Joint Staff J7 workshop 15 Sep 05
	Author: USNORTHCOM (J5)
Strategic Deterrence	Revision timeline submitted 31 Aug 05
	STRATCOM and Joint Staff J7 workshop 13 Sep 05
	Author: USSTRATCOM (J8)

As of 09 Sep 2005

Joint Concept Status

Major Combat Operations	**Revision discussed at JCSG workshop 24 Aug 05**
	Version 1.5 distributed for AO comment; 12 and 18 Aug met w/JFCOM to discuss rework and way ahead; Requesting IPR to OPSDEPS & JCS 12 and 14 Oct 05
	Author: USJFCOM (J9)
Stability Operations	**Revision 1.1 in work. Revision discussed at JCSG workshop 24 Aug 05**
	Stability, Security, Transition, and Reconstruction Operations Experiment 20-22 Sept 05 **Requesting IPR to OPSDEPS & JCS 12 and 14 Oct 05**
	Author: USJFCOM (J9)
JOINT FUNCTIONAL CONCEPTS	
Training	**First draft pending**
	Timeline TBD
	Author: OUSD (P&R) (Trng FCB)
Force Management	**JROC approved 4 Aug 05**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J8 (FM FCB))
Net Centric	**JROC approved 7 Apr 05**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J6 (NC FCB)

As of 09 Sep 2005

Joint Concept Status

Battlespace Awareness	**JROC approved Dec 03**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J2 (BA FCB)
Command and Control	**JROC approved Dec 03**
	Revision scheduled for Jun 06 – Jun 07 (note: will be revised by USJFCOM J2)
	Author: Joint Staff J2 (C2 FCB)
Force Application	**JROC approved Feb 04**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J8 (FA FCB)
Focused Logistics	**JROC approved Dec 03**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J4 (JL FCB)
Protection	**JROC approved Dec 03**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J8 (FP FCB)

As of 09 Sep 2005

Joint Concept Status

JOINT INTEGRATING CONCEPTS	
Joint Forcible Entry Operations (Version 0.92A3)	CBA terminated at FNA in Feb 05
	JROCM 124-05 dtd 14 Jun 05 directs USMC develop CONOPS
	Author: USJFCOM (J9) / CBA conducted by Joint Staff J8 (FA FCB)
Joint Under Sea Superiority	FSA briefed to JCB 14 Jun 05
	FSA brief to JCB 16 Sep 05 / FSA brief to JROC 29 Sep 05
	Author: USPACOM (J5) / CBA conducted by Joint Staff J8 (FA FCB)
Global Strike	JCB FNA brief 29 Jul 05
	Currently in FSA
	Author: USAF (XOXS) / CBA conducted by Joint Staff J8 (FA FCB)
Integrated Air & Missile Defense	FNA concluded; USA sponsored JCD submitted 22 Aug 05
	Currently in FSA
	Author: USAF (XOXS) / CBA conducted by Joint Staff J8 (FP FCB)
Seabasing	Approved by JCS TANK 1 Aug 05
	CBA study plan complete by 1 Oct 05
	Author: USN (N7) / CBA conducted by Joint Staff J8 (FM FCB)

As of 09 Sep 2005

Joint Concept Status

Joint Logistics	**GO/FO staffing completed 9 Aug**
	Comment Resolution Conference Sep 05 / date TBD
	Author: USA (G4) & USTRANSCOM / CBA conducted by Joint Staff J4 (JL FCB)
Joint Command and Control	**Endorsed by JROC 18 Aug 05**
	JCS approval given on 29 Aug 05, with minor changes to be completed
	Author: USJFCOM (J9) / CBA conducted by USJFCOM J8 (C2 FCB)
Net Centric Operating Environment	**GO/FO coord due 26 Sep**
	GO/FO CRC 30 Sep
	Author: USSTRATCOM (J8)/ CBA conducted by Joint Staff J6 (NC FCB)
Persistent ISR	**Initial joint working group 26 Aug 05**
	J7 workshop w/ STRATCOM 13 Sep 05 / Joint writing workshop 22 Sep / JCS IPR Oct 05
	Author: USSTRATCOM (J8) / CBA conducted by USSTRATCOM (J8)

As of 09 Sep 2005